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EXHIBIT 9-M -- Construction Management Checklist 

 

 

Date(s) 1. Set up a CDBG Public Facilities Construction (or Housing Construction) 

Management File. See Chapter 1, pages 1-17 and 1-20. Consult with your CDBG 
project liaison to clarify requirements.  Review Section I (Construction Management) of 
the CDBG Project Monitoring Guide (Exhibit 12-A).  

 2. Select engineering and/or architectural services in accordance with federal/state 
procurement standards appropriate for competitive negotiation. (Chapter 3, Procurement 
Standards and Chapter 9, page 9-10 and following) 

 3. Prepare draft design plans and specifications and bid and contract document 

items -- including the required federal and state construction contract provisions. 
(Chapter 9, page 9-10and following; and Exhibit 9-J).  

 4.  (a) Use Exhibit 9-C to request all necessary reviews and approvals (of the plans 

and bid documents) from CDBG and from all other relevant funding agencies.      

(b) Secure CDBG approval of bid solicitation package:_____ 

 5. Do the appropriate advertisement of bid solicitations. (Chapter 9, page 9-13 ff) 

 6. Assure appropriate bid security procedures. (Chapter 9, page 9-16 and following) 

 7.   Conduct bid openings in a proper manner and give appropriate attention to bid 

review procedures. (Chapter 9, page 9-16 and following) 

 8. Award construction contracts to the lowest responsible bidder within the 

required time -- after getting state and federal debarment/eligibility reviews from 

CDBG. (Chapter 9, page 9-18 and following) 

 9. (a) Hold a pre-construction conference -- inform the prime contractor and all 

subcontractors performing contract construction work of their labor standards 

and civil rights obligations.  Invite your CDBG liaison (Chapter 9, page 9-20 and 

following). (b)  A complete copy of the signed contract and contract package 

should be sent to your CDBG liaison. 

 10. Provide the required notices when initiating construction activities. (Chapter 9, 
page 9-208 and following). 

 11. Monitor all contractors’ activities throughout the construction period -- to 
ensure that performance is in accord with the technical specifications and that 
compliance is maintained with all federal, state, and local standards and the terms of the 
contract(s). (Chapter 9, page 9-21 and following) 

 12. Conduct the final inspection and file the required notices and reports with the 

appropriate agencies. (Chapter 9, page 9-23 and following) 

 13. Throughout the project, assure compliance with labor standards  (weekly payroll 

reviews, labor interviews, etc, as explained in Chapter 6), and secure CDBG and other 

agencies’ prior approval for change orders that affect the CDBG project budget, 

scope of work or construction schedule.  

 14.  Record and document Construction Management actions (Chapter 9, page 9-24 

and following) in your Construction Management File (See Chapter 1, page 1-19). 


